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1. Introduction 
1.1. Royce acknowledges that changes in circumstances may arise during the course of a project. This 

document outlines the processes and requirements for submitting change requests to address 

such changes and to ensure that any adjustments are managed transparently and in alignment 

with the funding guidelines. This guide is applicable to the following grant schemes: 

• Industrial Collaboration Programme (ICP) 

• Metamaterials ICP 

• MATcelerate HEALTH 

• MATcelerate ZERO 

1.2. Recipients are able to raise a change request where there is a change in circumstances and 

recipients must consult Royce where there are any significant changes that may affect its 

progress or delivery. Recipients may raise a change request for any of the following:  

• Scope – changes to the scope of the project must not be made without pre-approval from 

Royce. Significant changes to the project may require a revised proposal for approval and 

Royce reserves the right to issue a new grant in place of the existing one, or to revise, retain, 

or terminate the existing grant. 

• Project start/date(s) – changes to project start and end dates (including time extensions) 

will only be granted in exceptional circumstances. Each request must provide a strong 

justification and evidence of how the project outcomes and deliverables are affected by 

factors beyond the recipient’s control. Changes to the start and end dates (including time 

extensions) for projects awarded under the following schemes will not be considered: ICP5, 

ICP6 and Metamaterials ICP. 

• Budget – for any approved budget costs each project partner can vire between their staff, 

travel, consumables and non-Royce facilities budget categories to a maximum of 10% of 

that budget category without approval from Royce. A change request is necessary to vire 

over 10% in these budget categories and to vire to a budget category that was not included 

and approved in an application. Virement from overheads, indirect costs, or Royce facilities 

is not allowed. Virement from budgets for equipment, sub-contracting, market research, 

and secondment budget categories costs must always been pre-approved by Royce (note 

that these budget categories are only application for MATcelerate HEALTH and ZERO). Only 

costs approved by Royce can be claimed and therefore any new budget items not detailed 

and approved as part of an application must be raised through a change request, even when 

within the current approved budget. 

• Partner – where there is an unavoidable change in project partners, requests must include 

justification and confirmation that the change does not affect eligibility, project scope or 

duration.  

• Royce resources – where there is a change in the use of Royce facilities or Application 

Scientists, requests should explain why the change is necessary and how it supports or 

affects project objectives. Prior confirmation that the Royce facilities are able to 

accommodate this change is necessary. 

• Sub-contract – a change request can be raised where an existing subcontracting 

arrangement needs to be modified, or a new subcontractor is required.  

• Project Lead – where a change of the Project Lead is required.  
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2. Change process  
2.1. Change requests must be submitted by the Project Lead through the ‘Reporting’ function on 

Flexigrant. To submit the form, access the Application Portal, go to ‘My Applications’, choose 

‘Reporting’, and complete the form from the options menu (three dots). 

2.2. Whilst there is no specific required format, requests must provide sufficient detail to justify any 

requested change and may be accompanied by supporting documentation. For example, any 

requested budget change would likely need to be accompanied by a table reflecting the original 

and proposed budgets using the same format and terminology as in the budget table on the 

Flexigrant portal. 

2.3. Change requests will be reviewed by an internal Royce panel which aims to respond to requests 

with an outcome within 10 working days. This may take longer where requests are more 

complex, or where changes are not sufficiently justified in the initial request. 

2.4. If a request is rejected, the outcome will be accompanied by a short summary explanation. 

2.5. All decisions made by Royce are final.  

 

3. Important notes 
3.1. Change requests can only be received and approved during the project duration. Any 

retrospective changes or changes requested after the project end date will not be considered.  

3.2. There are no limits on the number of change requests that may be submitted.  

 

 

 


